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Original T.O. Cost

Modifications: (1)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606,373.24
$ 4,662,543.24

$ 183,020.00
$ 96,198.15

Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,672,018.46
Site Funds Available:

* Excludes: Fee, Fixed Price Subcor

Costs to Date T.O. #1:
Indirect Costs 20%
Direct Costs: 80%

This week:
Indirect Costs 22%
Direct Costs: 78%

$ 711,306.63 |
itracts

(Fee Excluded)
$ 724,003.43
$ 2,948,016.02
$ 3,672,019.45

$ 18,825.47
$ 68,143.18
$ 86,968.65

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 2,760.06
Direct Costs: $ 8,252.70

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:
Target Completion, Field Ops 15 /

$ 11,012.76

5/14/2005 |
\pr 05 (250 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#39

Costs Thru:

3/11/2005

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 2,806.67
$ 10,676.78
$ 5,342.02
$
$

$ 431.80
$ 81,212.61
$ 417,265.48
$ 221,645.13
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$
$ 143,122.20
$ 352.447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.201

$
$ 1,890.52
$ 10,285.03
$ 8,411.41
$ 390.92
$ 23,236.32
$ 16,436.48
$ 1,581.73
$ 1,403.72
$
$
$ 2,024.88
$
$ 251.82
$ 1,726.86
$ 35.35
$ 468.14

$
$
$
$ (0.02)
$

|H*^68.6^

$ 12,877.95
$ 86,518.70
$ 545,032.82
$ 338,072.89
$ 15,189.14
$ 1,105,289.05
$ 362,732.54
$ 41,151.01
$ 141,365.01
$ 76,819.01
$ 18,386.30
$ 68,959.90
$
$ 21,805.04
$ 80,111.73
$ 1,788.62
$ 17,709.35
$ 8,731.96
$ 5,475.00
$
$ (0.99)
$ 279,218.15
$ 3,951,236.61
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
of Engineers®

Thru 3/4/2005

Date
3/5/2005
3/6/2005
3/7/2005
3/8/2005
3/9/2005
3/10/2005
3/1 1/2005

This Week
To Date

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 1,964,991.25 $ 216,404.94

Labor
$ 453. U

$
$ 2,485.6'
$ 10,253.31
$ 10,105.1;
$ 9,831.1;
$ 11,200.7(

$ 44,329.0'
$ 2,029,320.2

Per Diem
> $ 469.71

$ 469.71
$ 739.90

) $ 829.97
J $ 935.67
1 $ 948.53
) $ 948.53
I $ 5,342.02
8 $ 221,746.96

$ 454,821.69

Equipment
$ 1,911.43

$
$ 1
$ 1

,911.43
,911.43

$ 1,911.43
$ 1
$ 1

,911.43
,911.43

$ 11,468.58
$ 466,290.27

0% Weekly Cost by Category

0%-^

6%

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 3/25/2005 (Revised)

$ 603,765.53 | $ 316,825.05 $ 8,241.28

Material Subcontracts
$ 110.05 $ 7.76
$ $
$ 1,290.64 $ 7.76
$ 1,202.80 $ 7.76
$ 17,551.91 $ 7.76
$ 2,550.94 $ 7.76
$ 2,685.15 $ 7.76
$ 25,391.49 $ 46.56
$ 629,157.02 $ 316,871.61

Analytical

$
$
$
$ 321.93
$ 68.99
$
$
$ 390.92
$ 8,632.20

Q Labor
• Per Diem
D Equipment
D Material

D Analytical

0%T

17%/̂  >

13%\jf J

6%

Cost to Date by Category

J55%

Q Labor
• Per Diem

Q Equipment

D Material
B Subcontracts
D Analytical

$ 279,218.15

Fee Daily Total

$
$
$
$
$
$
$
$
$

$ 2,952.11
$ 469.7
$ 6,435.3-
$ 14,527.1
$ 30,580.8
$ 15,249.7
$ 16,753.5
$ 86,968.5

279,218.15 $3,951,236.4

#39

Costs Thru:

3/11/2005

Page 2 of 5

| $ 3,864,267.89

Total Phase II
D $ 3,867,219.99
1 $ 3,867,689.70
4 $ 3,874,125.04
9 $ 3,888,652.23
3 $ 3,919,233.12
3 $ 3,934,482.90
7 $ 3,951,236.47
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VB/l-70 Super-fund Site
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Itml VB/l-70 Superfund Site

jtLî j} Phase III Rapid IV, 8A

US Army Corps Denver' Colorado Task Order * °001

Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring^
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 231 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.0#0001 (231 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

231

#39

Costs Thru:

3/11/2005
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (477 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 81,212.61
$ 417.265.48
$ 221,645.13
$ 3,448.41
$
$ 724,003.43

$
$ 1.87
$ 351.57
$ 1,806.34
$ 959.50
$ 14.93
$
$ 3,134.21

$
$
$ 2,806.67
$ 10,676.78
$ 5,342.02

$
$
$ 18,825.47

$
$
$ 701.67
$ 2,669.20
$ 1,335.51

$
$

$ 4,706.37

$ 6,119.68
$ 13,746.10
$ 206,232.23
$ 1,007,267.83
$ 567,795.05
$ 14,078.44
$
$ 1,815,239.33

$ 12.83
$ 28.82
$ 432.35
$ 2,111.67
$ 1,190.35
$ 29.51
$
$ 3,805.53

$ 12,877.95
$ 86,518.70
$ 545,032.82
$ 338,072.89
$ 15,189.14
$ 1,105,289.05
$ 362,732.54
$ 41,151.01
$ 141,365.01
$ 76,819.01
$ 18,386.30
$ 68,959.90
$
$ 21,805.04
$ 80,111.73
$ 1,788.62
$ 2,916,099.71

$ 55.75
$ 374.54
$ 2,359.45
$ 1,463.52
$ 65.75
$ 4,784.80
$ 1,570.27
$ 178.14
$ 611.97
$ 332.55
$ 79.59
$ 298.53
$
$ 94.39
$ 346.80
$ 7.74
$ 12,623.81

$
$ 1,890.52
$ 10,285.03
$ 8,411.41
$ 390.92
$ 23,236.32
$ 16,436.48
$ 1,581.73
$ 1,403.72
$
$
$ 2,024.88
$
$ 251.82
$ 1,726.86
$ 35.35
$ 67,675.04

$
$ 472.63
$ 2,571.26
$ 2,102.85
$ 97.73
$ 5,809.08
$ 4,109.12
$ 395.43
$ 350.93
$
$
$ 506.22
$
$ 62.96
$ 431.72
$ 8.84
$ 16,918.76

$ 81,942.33
$ 287,498.49
$ 1,143,020.90
$ 702,947.86
$ 39,291.21
$ 2,138,503.40
$ 744,653.24
$ 82,381.95
$ 310,561.33
$ 76,819.01
$ 27,245.85
$ 169,914.66
$
$ 164,074.96
$ 161,391.06
$ 5,339.42
$ 6,135,585.67

$ 171.79
$ 602.72
$ 2,396.27
$ 1,473.69
$ 82.37
$ 4,483.24
$ 1,561.12
$ 172.71
$ 651.07
$ 161.05
$ 57.12
$ 356.22
$
$ 343.97
$ 338.35
$ 11.19
$ 12,862.86

$ 3,640,103.14 $ 15,758.02 , $ 86,500.51 $ 21,625.13 $ 7,950,825.00 $ 16,668.40
$ 247,647.20 $ 1~072~07 J $ - $ 1,072.07 $ 514,058.37 $ i,V77&9"
$ 3,887,750.34 ; $ 16,830.09

N/A
$ 17,709.35
$ 14,206.98

Costs Not Included In site Averages $ 3,91 9,666.65

$ 86,500.51
N/A

$ 468.14
$

$ 86,968.65

$ 22,697.19

Page 3 of 5

$ 8,464,883.37 ! $ 17,746.09 |
$ 44,830.21
$ 17,709.35
$ 14.206.96
$ 8,541,629.89



[igi[]
US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement
LBP Comm Mtg Support

Current Budget
$
$ 143,122.20
$ 352,447.30
$

Cost To Date
$
$ 5,475.00
$
$ 8,731.96

$ 495,569.50 $ 14,206.96

Fee: $ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites This Week:
Lead/Arsenic Soil Sites

3501 Garfield St
3634 Bruce Rand. Ave
3335 Adams St
3345 Steele St

SF/Site
3,912
5,922
3,756
4,743

Total SF This week 18,333

Total SF Task Order #1 889,952
Total SF 2005 84,627
Total SF All Contracts (3) 1 ,750,748

*

*

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Completed Sites (Overall)
Ul:i:v:r :+::•• ).

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over Task Or
0 C

80 21
0 1

80 23

Avg SF/Site 3,243 3,948

Avg Cost/Site $ 18,050.57 $ 16,429.07 $ 15,

Avg Cost/SF $ 5.50 $ 4.16 $
* Excludes Fee

VB/l-70 Avg Cost/Site

$1R ^nn«p i o,uuu
$18000
$17 500 -
«17 nnn3> I f ,UUU
<tiR «;nn3> IO,OUU
«IR nnn - |

lliBmltt>^_ _HI in
m m

n&\v
Illliih-n ifintiniiiiiiiinnmininnni

^Q ^D 00 1O CO ^3 r̂  lO ^Q ^3 ^^ f̂ f̂
^ £ 2 S i C I C ! C ! ^ ^ C ^ - ? : c v l ? 5• < t m c o f ^ c o o O ' « - c N

Week Ending

#39

Costs Thru:

3/11/2005

Page 4 of 5

fer #01 Total To Date
I 133
3 326
8 18
11 477

3,853 3,670

758.02 $ 16,668.40

4.09 $ 4.54

CUD Avg Cost/Site
(Fee Excluded)

^—4 per. Mov. Avg.
(Ava Cost/Site

I

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Current scope of 230 sites now complete, field ops continue to operate on under runs

Pending execution of mod #POOO2.
2) Extended completion date to 15 Apr 05. Anticipate approx 20-25 sites will be com pi

during this period.



I ! VB/l-70 Superfund Site

IfaflaJl Phase III Rapid IV, 8A
"̂̂ "̂ "'̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Assesment
LBP Abatement
LBP Comm Mtg Support
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Bum Rate
4 Week Avg

#39

Costs Thru:

3/11/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 81,212.61
$ 417,265.48
$ 221,645.13
$ 3,448.41
$
$ 724,003.43

$ 2,127.44
$ (17,405.71)
$ 23,167.90
$ 19,023.19
$ 13,199.02
$ 14,143.74
$ 54,255.58

$
$ 397.72
$ 1,621.37
$ 734.72
$ 6.26
$
$ 2,760.06

LS
34
34
34
34
LS

$ 2,127.44
$ 13,522.37
$ 55,126.43
$ 24,980.59
$ 212.71
$ 14,143.74
$ 110,113.28

$ (0.00)
$ (30,928.08)
$ (31,958.53)
$ (5,957.40)
$ 12,986.31
$
$ (55,857.70)

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

$
$ 3,605,066.08
$ 279,218.15
$ 4,662,543.24

$ 12,877.95
$ 86,518.70
$ 545,032.82
$ 338,072.89
$ 15,189.14
$ 1,105,289.05
$ 362,732.54
$ 41,151.01
$ 141,365.01
$ 76,819.01
$ 18,386.30
$ 68,959.90
$
$ 21,805.04
$ 80,111.73
$ 1,788.62
$ 17,709.35
$ 5,475.00
$
$ 8,731.96
$ 2,948,016.02
$ 279,218.15
$ 3,951,237.60

$ (5,753.69)
$ 9,085.28
$ 58,743.58
$ (13,676.19)
$ 39.24
$ 97,598.85
$ 38,508.22
$ (5,677.83)
$ 136.45
$ (1,819.01)
$ 5,860.80
$ 915.81
$ 9,152.30
$ (302.32)
$ (5,126.00)
$ 5,711.38
$ (17,709.35)
$ 137,647.20
$ 352,447.30
$ (8,731.96)
$ 657,050.06

$
$ 711,305.64

$ 7.39
$ 345.05
$ 1,359.22
$ 1,466.75
$ 24.64
$ 3,086.30
$ 361.78
$ 56.49
$ 586.93
$
$ 13.84
$ 262.06
$
$ (46.29)
$ 233.64
$ 40.98
$ 142.06
$

$
$ 311.86
$ 8,252.70

$ 11,012.76

LS
34
34
34
34
34
34
34
34
LS
LS
34
N/A
LS
34
LS
34
LS
LS
LS

$ 1,500.00
$ 11,731.81
$ 46,213.42
$ 49,869.57
$ 837.69
$ 104,934.19
$ 12,300.57
$ 1,920.67
$ 19,955.74
$ 20,000.00
$ 4,000.00
$ 8,910.03
$
$ 5,500.00
$ 7,943.70
$ 1,200.00
$ 4,830.15
$
$
$ 3,000.00
$ 304,647.54
$
$ 414,760.82

$ (7,253.69)
$ (2,646.53)
$ 12,530.16
$ (63,545.76)
$ (798.45)
$ (7,335.34)
$ 26,207.65
$ (7,598.50)
$ (19,819.29)
$ (21,819.01)
$ 1,860.80
$ (7,994.22)
$ 9,152.30
$ (5,802.32)
$ (13,069.70)
$ 4,511.38
$ (22,539.50)
$ 137,647.20
$ 352,447.30
$ (11,731.96)
$ 364,134.49
$
$ 308,276.78



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 3/11/2005

003 Mob/Crew Rotation 2,806.67 2,408.97 397.70

004 Site Admin/lndlrects 10,676.78 7,987.18 1,800.06 842.95 46.58

005 Lodging/Per Diem 5,342.02 5.342.02

010 Site Coord. 1.893.53 1,612.42 278.11

011 Removal 10,285.02 7,854.18 2,430.83

012 T&D 8.411.41 6.308.94 2,102.47

013 Sampling Analysis 390.92 380.92

014 Backfill 23.236.32 12,308.39 3,548.65 7.37927
015 Sod & Seed 16.436.46 2,632.57 492.75 13,311.15

016 Garden & Flowers 1,581.73 1.581.73

017 Rock and Mulch 1,403.74 723.38 663.90 116.48

019 Site Coord Follow-up 2.024.88 2.024.88

021 Community Air Mon. 251.83 251.83

022 FOG&Supplie 1,726.87 1,726.87

023 ASARCO Support 35.35 35.35

029 ASARCO 100 Propertie 468.12 468.12

Totals $ 86,968.63 $ 44,329.01 $ 5,342.02 $ 11.468.61 $ 25,391.50 $ 46.58 $ 390.92 $



Project Costs JTD By Type

VB-1/70 Phase III

Friday, March 11,2005

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 81.212.66 40,072.89 35.139.69

004 Site Admirtflndirects 417,265.43 296,281.77 101.84 73,940.28 45.761.88 1.179.67

005 Lodging/Per Diem 221.644.94 $ 221.644.94

008 Home Office 3,448.41 3,448.41

009 Site Set-uo/Maint. 12,877.94 10,684.49 1.893.45

010 Site Coord. 86,518.47 76,695.34 8,057.40 1.765.73

011 Removal 545.032.75 422.246.22 115,567.26 7,219.27

012 T&D 338,072.93 248,512.72 85.611.64 3.048.57

013 SampDng Analysis 15.189.08 1,606.98 4,949.95 8,632.16

014 Backfill 1,105,289.12 696.878.02 130.522.35 277.888.75

015 Sod & Seed 362.732.52 100,480.93 28.921.56 26.334.51 $ 206,996.53

016 Garden & Flowers 41.150.98 41.150.98

017 Rock and Mulch 141,365.06 26.144.26 15,359.89 99,744.89 118.03

018 Post Const. Maint 18.386.29 12,085.26 5.346.48 974.55

019 Site Coord Follow-up 68.969.89 66.753.68 2,206.21

021 Community Air Mon. 21.804.65 8.309.87 788.40 $ 12,706.38 (0.00!

022 FOG & Supplies 80.111.69 80.081.69 30.00

023 ASARCO Support 1.893.09 1.857.74 35.35

025 Lead Assessment 5,475.00 5,475.00

027 Sprinkler System 76.818.98 2.861.83 2.167.82 $ 71.799.34

028 Site Coord ASARCO 0.00 0.00

029 ASARCO 100 Propertie 17.604.88 17.604.88

030 Community Meeting Su 8.731.96 34.92 8,697.04

100 Fee 279.218.15 $ 279,218.15

Totals $ 3,951,236.60 $2,029,320.25 $221,746.77 $ 466,290.25 $ 629,156.98 $316,872.04 $ 8,632.16 $ $279,218.15



3/11/2005
5:28 PM

Prejact Variance Raport

VB -1/70 Phase HI

Friday, March 11, 2005

006 Home Office Support 4.00 MTH 16.6SB.97 11.54 0.1%

007 Final Report 1.00 _L§_ 6.42B.74 6.428.74 0.0% 6.428.74 6.428.74 6.428.74 0.0%

008 Prelect Close-Out 1.00 IS 7,715.00 7.715.00 0.0% 7.715.00 7.715.00 7.715.00 0.0%
009 Site Set-up/Matntenance 18.00 WK 7,124.26 7.124.28 12,877.95 804.87 1Z877.95 5.753.69 80.8%
010 Site Coonllnallon EACH 59.901.73 86.618.47 616.72 fl.OB1.20 (4.30 0.0%

011 Removal Impacted 634,750.00 _§E_ 285.068.22 603.776.40 645.032.75 100.0% 1.01 545.032.75 (58.743.65, -fl.7%
012 T&D of Impacted Soils B.400.00 TON 219,758.20 324.396.70 338.072.93 100.0% 40.01 338.07Z93 13.676.23
013 Sampling & Analysis 24.800.00 TON 10,320.38 15.228.38 15.189.08 100.0% 0.61 15,189.08 (39.30 •0.3%
014 Restoration 534.750.00 SF 473,788.10 1,202,887.90 1.105,289.12 2.06 1.105.289.12 (97.598.78,

Sod & Seed 1SS.OO EACH 187.376.40 401,240.76 362.732.52 100.0% £325.64 362.732.62 (38.508.24 -9.6%
016 Garten & Flower Bed 155.00 EACH 11.710.80 35.473.18 41.150.98 100.0% 264.68 41.150.98 5,877.80 16.0%
017 Rock. Mulch. & Mlse 155.00 EACH 82,562.70 141.501.46 141,365.06 100.0% 910.89 141.365.06 (136.40M -0.1%
018 Post Construction Maintenance 534.750.00 SF 0.04 2.994.60 21.380.89 (£868.21)1 -11.8%

Stte Coordination Follow-up 155.00 59.901.70 69.875.71 450.79 908.34 69.666.23 (7.48) 0.0%
020 Site Teardown & Demobilization 1.00 IS 9J52.30 9.152 30 0.0% 9.15Z30 9.152.30 9.152.30 0.0%

021 Comunltv Air Monitoring 4.00 MTH 3,339.70 21,502.72 100.0% 5.440.84 21.804.65 301.93 1.4%

022 Fuel. OH. Mbc Field Supplies 96.00 PAY 829.33 80.111.69 5.125.96 6.8%

023 Asarco Support 1.00 LS 1.281.00 7,500.00 1.893.09 25.3% 7.486.74 5.592.60 7.485.69 (14.31 •0.2%
024 T&D to Landfill 2.800.00 TON 306.930.60 0.0% 0.0%
025 Lead Base Paint Assesment 450.00 .EACH 143.122.20 143.122.20 5.475.00 3.8% 320.17 138.801.59 144.078.59 954.39 0.7%

026 Lead Base Paint Abatement 100.00 EACH 352.447.30 35Z447.30 0.0% 3.624.47 352.447.30 352.447.30 0.0%
027 Sprinkler System 1.00 LS 75.000.00 76.818.98 100.0% 76.818.98 76.818.98 1.818.98 2.4%

028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 100.0% 0.01 (1.00 -100.0%
029 ASARCO 100 Properties 1.00 LS 1.00 1.00 17.604.88 100.0% 17.499.07 17.604.88 17.603.88 lltttltttllHH
030 Community Meeting Support 1.00 LS 1.00 1.00 8.731.96 100.0% 8,731.69 8-731.98 8.730.98

Fee _VOO LS 183.020.00 279.218.15 279.218.15 100.0% 279.218.15 279.218.15 0.0%

_L J_

Totals 1.00 LS $ 3,056,172.25 $ 4,662,546.24 $ 3,951,236.60 847% $ 610,428.41 $ 548,255.47 $ 4,499,492.08 $(163,054.16) -3.5%
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